

## Annexure - III (a)

Ref: PPR, 2008

## Annual Procurement Plan (for F. Y.2023-24)

Ministry / Division:	Information and Communication Technology Division
Agency:	Department of Information Communication and Technology
Procuring Entity Name & Code	Establishment of Sheikh Russel Digital Labs 2243 178
Project / Programme Name & Code	Establishment of Sheikh Russel Digital Labs
Project Implementation Periods	July 2020 - June 2024

Project Cost (In lakh Taka)

Total	93618.69
GoB	
PA	-

Package No	Description of Procurement Package GOODS(For PIU)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-25 (Lot-01)	Procurement of furniture for 150 schools of future	Nos	2625	OTM	PD	GOB		Planned Dates		Tue-25-Jul-23	Tue-22-Aug-23	Tue-29-Aug-23	Tue-12-Sep-23	Tue-19-Sep-23	Sun-1-Oct-23	-	31/Oct/23
								Planned Days			28	7	14	7	12	68	30
								Actual Date									
GD-25 (Lot-02)	Procurement of furniture for 150 schools of future	Nos	2625	OTM	PD	GOB		Planned Dates		Tue-25-Jul-23	Tue-22-Aug-23	Tue-29-Aug-23	Tue-12-Sep-23	Tue-19-Sep-23	Sun-1-Oct-23	-	31/Oct/23
								Planned Days			28	7	14	7	12	68	30
								Actual Date									
GD-26 (Lot-01)	Procurement of educational materials related to 4th Industrial Revolution for School of Future (Robotis Instrument)	Nos	1350	OTM/DPM	ICTD	GOB		Planned Dates		Tue-25-Jul-23	Mon-28-Aug-23	Mon-4-Sep-23	Mon-18-Sep-23	Mon-25-Sep-23	Thu-5-Oct-23	-	4/Nov/23
								Planned Days			34	7	14	7	10	72	30
								Actual Date									
GD-26 (Lot-02)	Procurement of educational materials related to 4th Industrial Revolution for School of Future (Robotis Instrument)	Nos	1350	OTM/DPM	ICTD	GOB		Planned Dates		Tue-25-Jul-23	Mon-28-Aug-23	Mon-4-Sep-23	Mon-18-Sep-23	Mon-25-Sep-23	Thu-5-Oct-23	-	4/Nov/23
								Planned Days			34	7	14	7	10	72	30
								Actual Date									
GD-04	Procurement of Furniture for Project Office	Nos	90	OTM (e-Gp)	PD	GOB		Planned Dates		Wed-12-Jul-23	Wed-9-Aug-23	Wed-16-Aug-23	Wed-30-Aug-23	Wed-6-Sep-23	Sun-17-Sep-23	-	17/Oct/23
								Planned Days			28	7	14	7	11	67	30
								Actual Date									
GD-05	Procurement of Micro and Private car for Project office	Nos	3	OTM/DPM	PD	GOB		Planned Dates		Wed-12-Jul-23	Wed-9-Aug-23	Wed-16-Aug-23	Wed-30-Aug-23	Wed-6-Sep-23	Sun-17-Sep-23	-	17/Oct/23
								Planned Days			28	7	14	7	11	67	30
								Actual Date									
GD-27	Procurement of IT Equipments for Central Monitoring and Support System	Nos	1	OTM (e-Gp)	ICTD	GOB		Planned Dates		Thu-31-Aug-23	Wed-4-Oct-23	Wed-11-Oct-23	Wed-25-Oct-23	Wed-1-Nov-23	Sun-12-Nov-23	-	12/Dec/23
								Planned Days			34	7	14	7	11	73	30
								Actual Date									
<b>Total:</b>																	

Zaki  
19/07/2023

মোঃ জাহিদুল ইসলাম  
সহকারী প্রোগ্রামার  
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প  
(২য় পর্যায়) তথ্য ও যোগাযোগ প্রযুক্তি  
অধিদপ্তর, আগারগাঁও, ঢাকা।

মির্জা মুরাদ হাসান বেগ  
উপ-প্রকল্প পরিচালক  
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)  
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

এস. এ. এম. রাফিকুল্লাহ  
যুগ্মসচিব ও প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)  
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)  
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

মোঃ মোস্তফা কামাল  
(অতিরিক্ত সচিব)  
মহাপরিচালক  
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর  
আগারগাঁও, ঢাকা-১২০৭

**Annual Procurement Plan (for F. Y.2023-24)**

Ministry / Division:  
Agency:  
Procuring Entity Name & Code  
Project / Programme Name & Code  
Project Implementation Periods

Information and Communication Technology Division	
Department of Information Communication and Technology	
Establishment of Sheikh Russel Digital Labs 2nd Phase	2243 178
Establishment of Sheikh Russel Digital Labs 2nd Phase	
July 2020 - June 2024	

Project Cost (In lakh Taka)	
Total	93618.69
GoB	
PA	-

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SP-07	Creating video documentaries related to SRDL	Nos	1	OTM (QCBS)	PD	GOB		Planned Dates	Sun-3-Sep-23	Mon-23-Oct-23	Mon-20-Nov-23	Mon-27-Nov-23	Wed-29-Nov-23	Mon-4-Dec-23	Thu-7-Dec-23	Tue-12-Dec-23		100	30/Jun/2023
								Planned Days		50	28	7	2	5	3	5			
								Actual Date											
SP-08	Creating TVC	Nos	1	OTM (QCBS)	PD	GOB		Planned Dates	Sun-3-Sep-23	Mon-23-Oct-23	Mon-20-Nov-23	Mon-27-Nov-23	Sun-3-Dec-23	Thu-7-Dec-23	Sun-10-Dec-23	Thu-14-Dec-23		102	30/Jun/2024
								Planned Days		50	28	7	6	4	3	4			
								Actual Date											
SP16 (Lot-01)	Training of 900 teachers on frontier technology	Nos	900	OTM (QCBS)	ICTD	GOB		Planned Dates	Sun-23-Jul-23	Mon-11-Sep-23	Mon-9-Oct-23	Mon-16-Oct-23	Sun-22-Oct-23	Thu-26-Oct-23	Sun-29-Oct-23	Thu-2-Nov-23		102	30/Jun/2024
								Planned Days		50	28	7	6	4	3	4			
								Actual Date											
SP16 (Lot-02)	Training of 900 teachers on frontier technology	Nos	900	OTM (QCBS)	ICTD	GOB		Planned Dates	Sun-23-Jul-23	Mon-11-Sep-23	Mon-9-Oct-23	Mon-16-Oct-23	Sun-22-Oct-23	Thu-26-Oct-23	Sun-29-Oct-23	Thu-2-Nov-23		102	30/Jun/2024
								Planned Days		50	28	7	6	4	3	4			
								Actual Date											
SP-18	Procurement of Windows Mixed Reality / VR Headset Controller & License SA Content	Nos	400	OTM (QCBS)	ICTD	GOB		Planned Dates	Wed-5-Jul-23	Thu-24-Aug-23	Thu-21-Sep-23	Thu-28-Sep-23	Wed-4-Oct-23	Sun-8-Oct-23	Wed-11-Oct-23	Sun-15-Oct-23		102	30/Jun/2024
								Planned Days		50	28	7	6	4	3	4			
								Actual Date											
SP-19	Preparation of training manual	Nos	2	RFQ	PD	GOB		Planned Dates	Wed-5-Jul-23	Thu-24-Aug-23	Thu-21-Sep-23	Thu-28-Sep-23	Wed-4-Oct-23	Sun-8-Oct-23	Wed-11-Oct-23	Sun-15-Oct-23		102	30/Jun/2024
								Planned Days		50	28	7	6	4	3	4			
								Actual Date											
SP-20	Preparation and maintenance of software for central monitoring and support center	Nos	76	OTM (QCBS)	ICTD	GOB		Planned Dates	Wed-5-Jul-23	Thu-24-Aug-23	Thu-21-Sep-23	Thu-28-Sep-23	Wed-4-Oct-23	Sun-8-Oct-23	Wed-11-Oct-23	Sun-15-Oct-23		102	30/Jun/2024
								Planned Days		50	28	7	6	4	3	4			
								Actual Date											
				Total															

*Jalid*  
19/07/2023  
মোঃ জাহিদুল ইসলাম  
সহকারী প্রোগ্রামার  
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প  
(২য় পর্যায়) তথা ও যোগাযোগ প্রযুক্তি  
অধিদপ্তর, আগারগাঁও, ঢাকা।

*Murad*  
26/07/23  
মির্জা মুরাদ হাসিনা বেগ  
উপ প্রকল্প পরিচালক  
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)  
তথা ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

*Rafiqun Nabi*  
29/9/23  
এস, এ, এম, রাফিকুন নবী  
যুগ্মসচিব ও প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)  
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)  
তথা ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

*Mojibur Rahman*  
23/9/23  
মোঃ মোজিবুর রহমান  
(অতিরিক্ত সচিব)  
মহাপরিচালক  
তথা ও যোগাযোগ প্রযুক্তি অধিদপ্তর  
আগারগাঁও, ঢাকা-১২০৭