

Annual Procurement Plan (for F. Y.2022-23)

Annexure - III (a)
Ref: PPR.2008

Ministry / Division:
Agency:
Procuring Entity Name & Code
Project / Programme Name & Code
Project Implementation Periods

Information and Communication Technology Division
Department of Information Communication and Technology
Establishing Digital Connectivity
Establishing Digital Connectivity
December 2021 - November 2025

Package No.	Description of Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Tender Publication Date	Tender Opening	Tender Evaluation	Approval to Award	Notification Award	Notification Award Acceptance	Signing of Contract	Total Time to Contract Signature	Completion Date of Contract
1	Goods																
GD2	Supply of Furniture (for SRDL)	SET	1250	OTM(e-gp)	HOPE	GoB	2006.25	Planned Dates	6-Jun-23	6-Jul-23	15-Jul-23	20-Jul-23	22-Feb-23	29-Jul-23	20-Aug-23	80	30-06-2025
								Planned Days		30	15	5	2	7	21		
								Actual Date									
GD3	Supply of Furniture (for SRDL)	SET	1250	OTM(e-gp)	HOPE	GoB	2006.25	Planned Dates	6-Jun-23	6-Jul-23	15-Jul-23	20-Jul-23	22-Feb-23	29-Jul-23	22-Aug-23	80	30-06-2025
								Planned Days		30	15	5	2	7	21		
								Actual Date									
GD4	Supply of Furniture (for SRDL)	SET	1250	OTM(e-gp)	HOPE	GoB	2006.25	Planned Dates	6-Jun-23	6-Jul-23	15-Jul-23	20-Jul-23	22-Feb-23	29-Jul-23	22-Aug-23	80	30-06-2025
								Planned Days		30	15	5	2	7	21		
								Actual Date									
GD5	Supply of Furniture (for SRDL)	SET	1250	OTM(e-gp)	HOPE	GoB	2006.25	Planned Dates	6-Jun-23	6-Jul-23	15-Jul-23	20-Jul-23	22-Feb-23	29-Jul-23	22-Aug-23	80	30-06-2025
								Planned Days		30	15	5	2	7	21		
								Actual Date									
GD6	Supply of Furniture (for SRDL)	SET	1250	OTM(e-gp)	HOPE	GoB	2006.25	Planned Dates	6-Jun-23	6-Jul-23	15-Jul-23	20-Jul-23	22-Feb-23	29-Jul-23	22-Aug-23	80	30-06-2025
								Planned Days		30	15	5	2	7	21		
								Actual Date									

Shawidul

HP

একটি. অনব কুমার সাহা
প্রকল্প পরিচালক
ডিজিটাল সংযোগ প্রকল্প (ইভিসি) প্রকল্প
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর

০৬/৮/২০
মোঃ মোস্তফা কামাল
(জিএসসি সচিব)
মহাসচিবালয়
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর
আসসালাম, ঢাকা-১২০৭

GD7	Supply of Furniture (for SRDL)	SET	1250	OTM(e-gp)	HOPE	GOB	2006.25	Planned Dates	6-Jun-23	6-Jul-23	15-Jul-23	20-Jul-23	22-Feb-23	29-Jul-23	22-Aug-23	80	30-06-2025	
								Planned Days		30	15	5	2	7	21			
GD8	Supply of Furniture (for SRDL)	SET	1250	OTM(e-gp)	HOPE	GOB	2006.25	Planned Dates	6-Jun-23	6-Jul-23	15-Jul-23	20-Jul-23	22-Feb-23	29-Jul-23	22-Aug-23	80	30-06-2025	
								Planned Days		30	15	5	2	7	21			
GD9	Supply of Furniture (for SRDL)	SET	1250	OTM(e-gp)	HOPE	GOB	2006.25	Planned Dates	6-Jun-23	6-Jul-23	15-Jul-23	20-Jul-23	22-Feb-23	29-Jul-23	22-Aug-23	80	30-06-2025	
								Planned Days		30	15	5	2	7	21			
GD-15	Furniture (Common IT Infrastructure)	No	555	OTM(e-gp)	HOPE	GOB	1956.58	Planned Dates	6-Jun-23	6-Jul-23	15-Jul-23	20-Jul-23	22-Feb-23	29-Jul-23	22-Aug-23	80	30-06-2025	
								Planned Days		30	15	5	2	7	21			
GD25	Procurement of Computers and accessories for PIU	Set	1	OTM(e-gp)	PD	GOB	347.10	Planned Dates	5-Jun-23	5-Jul-23	15-Jul-23	20-Jul-23	22-Feb-23	29-Jul-23	20-Aug-23	21	80	30-09-2023
								Planned Days		30	15	5	2	7	21			
GD26	Procurement of Computers and accessories for PIU	Ls	1	OTM	PD	GOB	70.00	Planned Dates	21-Jun-23	5-Jul-23	10-Jul-23	12-Jul-23	19-Jul-23	26-Jul-23	22-Aug-23	21	56	30-09-2023
								Planned Days		14	5	5	2	7				
GD27	Procurement of Office network equipment for PIU	Set	1	RFQ	PD	GOB	5.00	Planned Dates	21-Jun-23	5-Jul-23	5-Jul-23	6-Jul-23	7-Jul-23	8-Jul-23	8-Jul-23	7	63	15-07-2023
								Planned Days		14	14	7	4	3				
GD28	Procurement of Electrical Equipment (PIU)	Set	1	OTM(e-gp)	PD	GOB	12.10	Planned Dates	25-Jun-23	5-Jul-23	10-Jul-23	12-Jul-23	19-Jul-23	26-Jul-23	22-Aug-23	21	56	30-09-2023
								Planned Days		14	5	5	2	7				

Shanishar

একো. অনব কুমার সাহা

প্রকল্প পরিচালক

ডিজিটাল সরবরাহ স্থাপন (ইউসি) প্রকল্প

৩য় ও যোগাযোগ প্রকল্প, অক্টোবর

মোঃ মোস্তফা কামাল
সহ-পরিচালক (জিওইউসি)
৩য় ও যোগাযোগ প্রকল্প, অক্টোবর
৩য় ও যোগাযোগ প্রকল্প, অক্টোবর

০৫/১৪/২৩

GD29	Procurement of Office Equipment (PIU)	Set	1	OTM(e-gp)	PD	GoB	10.87	Planned Days	21-Jun-23	5-Jul-23	10-Jul-23	12-Jul-23	19-Jul-23	26-Jul-23	22-Aug-23		30-09-2023
								Planned Days		14	5	5	2	7	21	56	
GD30	Procurement of Furniture for (PIU)	Ls	1	OTM	PD	GoB	145.50	Planned Days	21-Jun-23	5-Jul-23	10-Jul-23	12-Jul-23	19-Jul-23	26-Jul-23	22-Aug-23		30-09-2023
								Planned Days		14	5	5	2	7	21	56	
Total Goods Value								19778.29									

Shrestha

[Signature]

[Signature]

प्रकी, अलव कुमार साहा
 मुख्य परिचालक
 डिप्टी म्यानेजिंग सुपरन (इंजिनियर) प्रकाश
 उद्योग व योजना विभाग प्रमुख अखिलेश्वर

[Signature]
 मोह मोहम्मद सादिक
 मुख्य परिचालक (कृषि विकास विभाग)
 उद्योग व योजना विभाग प्रमुख अखिलेश्वर
 आसराहा, दारु-२०११

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U	V
Annual Procurement Plan (for F.Y.2022-23)																					
Information and Communication Technology Division																					
Department of Information Communication and Technology																					
Agency: Establishing Digital Connectivity																					
Project / Programme Name & Code: Establishing Digital Connectivity																					
Project Implementation Periods: December 2021 - November 2025																					
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	EOI Publication Date	EOI Received Date	EOI Evaluation Completed RFP Prepared	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Completion Date of Contract	
1	SERVICES	2	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
SD1	End user connectivity (Division Rajshahi, District Bogura)	NO	2788	EOI	ICTD	Gov	9750000.00	Planned Dates Planned Days	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23	
SD2	End user connectivity (Division Rajshahi, district Jorhatpur & Naogaon)	NO	3170	EOI	ICTD	Gov	110950000.00	Planned Dates Planned Days	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23	
SD3	End user connectivity (Division Rajshahi district Natore, Narayanganj & Rajshahi)	NO	4861	EOI	ICTD	Gov	170135000.00	Planned Dates Planned Days	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23	
SD4	End user connectivity (Division Rajshahi district Pabna)	NO	1955	EOI	HOPE	Gov	67725000.00	Planned Dates Actual Date	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23	
SD5	End user connectivity (Division Rajshahi district Sirajganj)	NO	2630	EOI	ICTD	Gov	91700000.00	Planned Dates Actual Date	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23	
SD6	End user connectivity (Division Rangpur district Dinajpur)	NO	3199	EOI	ICTD	Gov	111965000.00	Planned Dates Actual Date	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23	
SD7	End user connectivity (Division Rangpur district Kamargan & Rangpur)	NO	4636	EOI	ICTD	Gov	162560000.00	Planned Dates Actual Date	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23	
SD8	End user connectivity (Division Rangpur district Lalmonirhat & Niganhar)	NO	2974	EOI	ICTD	Gov	144090000.00	Planned Dates Actual Date	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23	

Shahid

৯১

প্রকৌ. এনব কুমার সাহা

ব্রহ্মপুত্র পরিচালক
ডিজিটাল সংযোগ স্থাপন (ইউসি) প্রকল্প
তথা ও যোগাযোগ অধিদপ্তর

০৬/০৮/২০

মোঃ মোস্তফা কামাল
অতিরিক্ত সচিব
মহাপরিচালক (ডিজিটাল সচিব)
তথা ও যোগাযোগ অধিদপ্তর
ঢাকা-১২০৭

A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U
Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	EOI Publication Date	EOI Received Date	EOI Evaluation Completed RFP Prepared	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Completion Date of Contract
11	1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
118	SD114	NO	2394	EOI	ICTD	GoB	83790000.00	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
119	SD114	NO	2772	EOI	ICTD	GoB	97920000.00	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
120	SD115	NO	5152	EOI	ICTD	GoB	180350000.00	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
121	SD116	NO	2119	EOI	ICTD	GoB	74165000.00	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
122	SD117	NO	3578	EOI	ICTD	GoB	125230000.00	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
123	SD118	NO	4553	EOI	ICTD	GoB	150355000.00	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
124	SD119	NO	3429	EOI	ICTD	GoB	120015000.00	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
125	SD120	NO		EOI	ICTD	GoB		Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23

Shanida

৯

অত্রী ক্রম ক্রমার সাহা
 প্রকল্প পরিচালক
 ডি.সি.সি. অফিস
 ডি.সি.সি. অফিস
 ডি.সি.সি. অফিস

২৫/৮/২৩

মহাসচিবালয়
 ডি.সি.সি. অফিস
 ডি.সি.সি. অফিস

A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U	
Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contracting Agency	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	EoI Publication Date	EoI Received Date	EoI Evaluation Completed, RFP Prepared	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Completion Date of Contract	
131		NO	2440	EOI	ICTD	GovB	85400000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023		Nov-23	
132		NO	3769	EOI	ICTD	GovB	131915000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	20	21	
133	SD121							Planned Dates		17	21	5	30	13	7	5	5	28	131		
134								Actual Date													
135	SD122							Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	6/VALUE	Nov-23	
136		NO	1875	EOI	HOPE	GovB	68625000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023		Nov-23	
137		NO	2716	EOI	ICTD	GovB	95060000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23	
138	SD123							Actual Date		17	21	5	30	13	7	5	5	28	131		
139								Planned Dates													
140	SD124							Actual Date													
141		NO	3165	EOI	ICTD	GovB	110775000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023		Nov-23	
142								Actual Date													
143	SD125							Planned Dates		17	21	5	30	13	7	5	5	28	131		
144								Actual Date													
145		NO	2027	EOI	ICTD	GovB	70945000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023		Nov-23	
146								Actual Date													
147	SD126							Planned Dates		17	21	5	30	13	7	5	5	28	131		
148								Actual Date													
149								Planned Dates													
150								Actual Date													
151								Planned Dates													
152								Actual Date													
153								Planned Dates													
154								Actual Date													
155								Planned Dates													
156								Actual Date													

Shanishid

১৯

১৯

শ্রীমান কুমার সাহা
 প্রকৌশল পরিচালক
 ডি.ও.এ. বিজ্ঞান পরিচালক
 তথ্য ও যোগাযোগ অফিস, অফিস-৪
 আই.এ.এ.স. ভবন, ঢাকা-১২০১

১৮/১১/২৩
 মোঃ মোস্তাফিজুর রহমান
 মহাপরিচালকের
 অফিসে
 ঢাকা-১২০১

A	B	C	D	E	F	G	H	I		K	L	M	N	O	P	Q	R	S	T	U
								9	10											
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. Cost (in Lakh Takas)	Time Code for Process	EOI Publication Date	EOI Received Date	EOI Evaluation Completed, RFP Prepared	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Completion Date of Contract
121	SERVICES	NO	3713	EOI	ICTD	GoB	129955000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	20	Nov-23
122								Actual Date												
157	SD127	NO	1919	EOI	HOPE	GoB	67165000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
158								Actual Date												
182	SD128	NO	1206	EOI	HOPE	GoB	422100000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
183								Actual Date												
163	SD129	NO	1475	EOI	HOPE	GoB	51555000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
164								Actual Date												
165	SD130	NO	1474	EOI	HOPE	GoB	51550000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
166								Actual Date												
167	SD131	NO	1970	EOI	HOPE	GoB	609250000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
168								Actual Date												
170	SD132	NO	1970	EOI	HOPE	GoB	609250000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
171								Actual Date												
172	SD132	NO	1970	EOI	HOPE	GoB	609250000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
173								Actual Date												

Shanida

১৯

সকল পরিচালক
 ডিভিশন প্রধান (ইউসি) প্রকল্প
 তথা ও যোগাযোগ অ্যান্ড অফিসের

০৫/৮/২০
 মোঃ মোস্তফা কামাল
 মহা পরিচালক (অতিরিক্ত দায়িত্ব)
 ডিভিশন প্রধান (ইউসি) প্রকল্প
 তথা ও যোগাযোগ অ্যান্ড অফিসের
 জাগসাইট, ঢাকা-১২০২

A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U
Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	EOI Publication Date	EOI Received Date	EOI Evaluation Completed, RFP Prepared	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Completion Date of Contract
11	1	NO.	4	EOI	ICTD	Gob	7861(00)0	9	10	11	12	13	14	15	16	17	18	19	20	21
12	2	NO.	2246	EOI	ICTD	Gob	7861(00)0	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
125	SD133	NO.	3202	EOI	ICTD	Gob	112070000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
126	SD133	NO.	2599	EOI	ICTD	Gob	91965000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
127	SD134	NO.	2566	EOI	ICTD	Gob	89810000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
128	SD135	NO.	1763	EOI	HOPE	Gob	61715000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
129	SD136	NO.	3699	EOI	ICTD	Gob	129165000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
130	SD137	NO.	4286	EOI	ICTD	Gob	150010000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
131	SD138	NO.						Actual Date												
132	SD139	NO.						Actual Date												

Shreshth

প্রকৌ. অনব কুমার সাহা
 সিস্টেম এনালিস্ট
 ডি'স্ট্রিক্ট সংযোগ স্থাপন (বিভিন্ন) প্রকল্প
 তথ্য ও যোগাযোগ অর্থিক অধিদপ্তর

০৬/১১/২৩
 মোঃ মোস্তফা হোসেন
 মহা পরিচালক (জাতীয় সিস্টেম)
 তথ্য ও যোগাযোগ অর্থিক অধিদপ্তর
 ঢাকা-১২০৭

A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U
Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost (in Lakh Taka)	Time Code for Process	EOI Publication Date	EOI Received Date	EOI Evaluation Completed, RFP Prepared	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Completion Date of Contract
11		NO.	3876	EOI	ICTD	GoB	135660000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	20	Nov-23
106	End user connectivity (Division Chitragong district Chitragong)							Planned Dates		17	21	5	30	13	7	5	5	28	131	
108		NO	568	EOI	ICTD	GoB	187705000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
109	End user connectivity (Division Chitragong district Chandpur, Comilla)							Planned Day		17	21	5	30	13	7	5	5	28		
201		NO.	1721	EOI	HOPE	GoB	60235000	Planned Dates	23-03-2023	09-04-2023	25-05-2023	30-05-2023	30-06-2023	13-07-2023	20-07-2023	25-07-2023	30-07-2023	27-08-2023	131	Nov-23
202								Planned Days		17	21	5	30	13	7	5	5	28		
208	End user connectivity (Division Chitragong district Brahmanbaria)							Actual Date												

Signature

Signature

Signature

Signature

Signature

অকে. অনব কুমার সাহা
 প্রকল্প পরিচালক
 ডিজিটাল সংযোগ ধাপন (ইভিসি) প্রকল্প
 তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর

মোঃ মোস্তফা কামাল (ডিজিটাল)
 মহাপরিচালক
 তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর
 আগারগাঁও, ঢাকা-১২০৮