

Annexure - III (a)																	
Ref: PPR, 2008																	
Annual Procurement Plan (for F. Y. 2021-22)																	
Ministry / Division:				Information and Communication Technology Division													
Agency:				Department of Information Communication and Technology													
Procuring Entity Name & Code				Establishing Digital Connectivity													
Project / Programme Name & Code				Establishing Digital Connectivity													
Project Implementation Periods				December 2021 - November 2025													
Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature
SD19	Online Application and approval system for SRDL Lab Allotment	LS	1	EOI	PD	GoB			Planned Dates Tue-6-Mar-22	Tue-29-Mar-22	Wed-13-Apr-22	Thu-28-Apr-22	Tue-3-May-22	Thu-5-May-22	Sun-8-May-22	Sun-15-May-22	68
									Planned Days 21	15	15	5	2	3	7		
									Actual Date								
SD53	Office 365 Business Premium	No.	1	EOI	PD	GoB			Planned Dates Tue-8-Mar-22	Tue-29-Mar-22	Wed-13-Apr-22	Thu-28-Apr-22	Tue-3-May-22	Thu-5-May-22	Sun-8-May-22	Sun-15-May-22	68
									Planned Days 21	15	15	5	2	3	7		
									Actual Date								
SD54	HR & Payroll	No.	1	EOI	PD	GoB			Planned Dates Tue-8-Mar-22	Tue-29-Mar-22	Wed-13-Apr-22	Thu-28-Apr-22	Tue-3-May-22	Thu-5-May-22	Sun-8-May-22	Sun-15-May-22	68
									Planned Days 21	15	15	5	2	3	7		
									Actual Date								
SD55	Attendance System	No.	1	EOI	PD	GoB			Planned Dates Tue-8-Mar-22	Tue-29-Mar-22	Wed-13-Apr-22	Thu-28-Apr-22	Tue-3-May-22	Thu-5-May-22	Sun-8-May-22	Sun-15-May-22	68
									Planned Days 21	15	15	5	2	3	7		
									Actual Date								
SD56	Accounting	No.	1	EOI	PD	GoB			Planned Dates Tue-9-Mar-22	Tue-29-Mar-22	Wed-13-Apr-22	Thu-28-Apr-22	Tue-3-May-22	Thu-5-May-22	Sun-8-May-22	Sun-15-May-22	68
									Planned Days 21	15	15	5	2	3	7		
									Actual Date								
SD57-SD62	Manpower Out sourcing	No.	571	EOI	CCGP	GoB			Planned Dates Wed-9-Mar-22	Wed-30-Mar-22	Thu-14-Apr-22	Thu-28-Apr-22	Tue-3-May-22	Thu-5-May-22	Sun-8-May-22	Sun-15-May-22	67
									Planned Days 21	15	14	5	2	3	7		
									Actual Date								
SD80	Cleaning Service	LS	1	EOI	PD	GoB			Planned Dates Wed-9-Mar-22	Wed-30-Mar-22	Thu-14-Apr-22	Thu-28-Apr-22	Tue-3-May-22	Thu-5-May-22	Sun-8-May-22	Sun-15-May-22	67
									Planned Days 21	15	14	5	2	3	7		
									Actual Date								
SD81	Security Service	LS	1	EOI	PD	GoB			Planned Dates Wed-9-Mar-22	Wed-30-Mar-22	Thu-14-Apr-22	Thu-28-Apr-22	Tue-3-May-22	Thu-5-May-22	Sun-8-May-22	Sun-15-May-22	67
									Planned Days 21	15	14	5	2	3	7		
									Actual Date								
SD83	Vehicle Rent	LS	1	EOI	PD	GoB			Planned Dates Wed-9-Mar-22	Thu-24-Mar-22	Thu-7-Apr-22	Thu-21-Apr-22	Tue-26-Apr-22	Thu-28-Apr-22	Sun-1-May-22	Sun-8-May-22	60
									Planned Days 15	14	14	5	2	3	7		
									Actual Date								
SD84	Project Implementation Coordinator	MM	42	EOI	PD	GoB			Planned Dates Sun-13-Mar-22	Sun-27-Mar-22	Sun-10-Apr-22	Sun-24-Apr-22	Sun-1-May-22	Thu-5-May-22	Sun-8-May-22	Sun-15-May-22	63
									Planned Days 14	14	14	7	4	3	7		
									Actual Date								
SD85	Sr. Architect	MM	42	EOI	PD	GOB			Planned Dates Sun-13-Mar-22	Sun-27-Mar-22	Sun-10-Apr-22	Sun-24-Apr-22	Sun-1-May-22	Thu-5-May-22	Sun-8-May-22	Sun-15-May-22	63
									Planned Days 14	14	14	7	4	3	7		
									Actual Date								
SD86	Sr. Civil Engineer	MM	42	EOI	PD	GOB			Planned Dates Sun-13-Mar-22	Sun-27-Mar-22	Sun-10-Apr-22	Sun-24-Apr-22	Sun-1-May-22	Thu-5-May-22	Sun-8-May-22	Sun-15-May-22	63
									Planned Days 14	14	14	7	4	3	7		
									Actual Date								
SD87	Sr. Electrical Engineer	MM	42	EOI	PD	GOB			Planned Dates Sun-13-Mar-22	Sun-27-Mar-22	Sun-10-Apr-22	Sun-24-Apr-22	Sun-1-May-22	Thu-5-May-22	Sun-8-May-22	Sun-15-May-22	63
									Planned Days 14	14	14	7	4	3	7		
									Actual Date								
SD88	Civil Engineer	MM	42	EOI	PD	GOB			Planned Dates Sun-13-Mar-22	Sun-27-Mar-22	Sun-10-Apr-22	Sun-24-Apr-22	Sun-1-May-22	Thu-5-May-22	Sun-8-May-22	Sun-15-May-22	63
									Planned Days 14	14	14	7	4	3	7		
									Actual Date								
									Planned Dates Sun-13-Mar-22	Sun-27-Mar-22	Sun-10-Apr-22	Sun-24-Apr-22	Sun-1-May-22	Thu-5-May-22	Sun-8-May-22	Sun-15-May-22	63

(স্বঃ) রেজাউল হাকিম জাহেদী
 যুগ্মসচিব
 মহাপরিচালক (দায়িত্বে)
 তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর
 আগারগাঁও, ঢাকা-১২০৭।

A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Procure	Advertis EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time in Contract Signature
1	HR and Admin Consultant	MM	36	EOI	PD	GOB		Planned Days	10	11	12	13	14	15	16	17	18
2	Finance Expert	MM	42	EOI	PD	GOB		Planned Days	17	14	14	14	7	4	3	7	63
3	Procurement Expert	MM	30	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
4	Communication Expert	MM	36	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
5	Senior Service Application Analyst	MM	42	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
6	UI/UX Expert	MM	42	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
7	Software Quality Analyst (QA)	MM	42	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
8	Technical Documentation Engineer	MM	42	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
9	National CRVS Solution Architect	MM	42	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
10	Training Manager	MM	42	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
11	Course and Curriculum Development Expert	MM	42	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
12	E-Learning Expert	MM	42	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
13	Senior Data Center Infrastructure Architect	MM	36	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
14	Datacenter infrastructure specialist	MM	36	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
15	Network & Data Center Security Specialist	MM	36	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
16	Virtualization Specialist	MM	36	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
17	Electrical Engineer (Power)	MM	36	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
18	Network Engineer (IP)	MM	42	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
19	Network Security Specialist	MM	42	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
20	ICT Infrastructure Specialist	MM	36	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
21	Specialized Lab Expert	MM	36	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59
22	VIISI Lab Implementation Expert	MM	36	EOI	PD	GOB		Planned Days	17	14	14	14	3	2	3	7	59

(সি: সের্বেস প্রোগ্রাম প্রকল্প)
 প্রোগ্রামার (মাসিক)
 তথ্য ও পরামর্শ প্রদান করা হবে প্রোগ্রামারের
 কার্যালয়, ঢাকা

১৬

১৫

১৪

১৩

১২

১১

১০

৯

৮

৭

৬

৫

৪

৩

২

১

A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Tk.)	Time Code for Process	Advertise EO1	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time for Contract Signature
11	1							9	10	11	12	13	14	15	16	17	18
121								Planned Dates	Mon-28-Mar-22	Wed-13-Apr-22	Thu-28-Apr-22	Fri-12-May-22	Tue-17-May-22	Thu-19-May-22	Sun-22-May-22	Sun-29-May-22	62
122	SP011	MAN	42	EOI	PD	GOB		Actual Dates	Tue-8-Mar-22	Wed-13-Apr-22	Thu-28-Apr-22	Tue-1-May-22	Thu-5-May-22	Sun-8-May-22	Sun-15-May-22	68	
123								Planned Dates									
124								Actual Dates									
125	SP011	sqft	480000	OTM	HOPE	GOB		Planned Dates									
126								Actual Dates									
127		Total															
128																	
129																	

⊕

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

(স্বাক্ষর: রেজাউল মাফিজ খান (প্রোগ্রামার))
 প্রধান নির্বাহী কর্মকর্তা (প্রোগ্রামার)
 তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর
 আগারগাঁও, ঢাকা-১২০৭।

Annual Procurement Plan (for F. V.2021-23)

Ministry / Division:	Information and Communication Technology Division
Agency:	Department of Information Communication and Technology
Procuring Entity Name & Code	Establishing Digital Connectivity
Project / Programme Name & Code	Establishing Digital Connectivity
Project Implementation Periods	December 2021 - November 2025

Package No	Description of Procurement Package (GOODS (for PIU))	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Tkas)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature
1								Planned Dates Actual Date		Sun-13-Mar-22	Sun-10-Apr-22	Mon-25-Apr-22	Mon-25-Mar-22	Sun-28-Mar-22	Wed-18-Mar-22	-
GD-25	Computers and accessories (PIU)	Set	1	OTM (e-gp)	PD	GOB		Planned Dates Actual Date		Mon-14-Mar-22	Mon-4-Apr-22	Mon-18-Apr-22	Mon-25-Mar-22	Sun-13-Mar-22	Wed-11-Mar-22	66
GD-26	Computer consumables(PIU)	Lot	1	OTM	PD	GOB		Planned Dates Actual Date		Mon-14-Mar-22	Mon-4-Apr-22	Mon-18-Apr-22	Mon-25-Mar-22	Sun-13-Mar-22	Wed-11-Mar-22	58
GD-27	Office network (PIU)	Set	1	RFP	PD	GOB		Planned Dates Actual Date		Mon-14-Mar-22	Mon-28-Mar-22	Mon-4-Apr-22	Sun-27-Mar-22	Tue-27-Mar-22	Sun-17-Apr-22	34
GD-28	Electrical Equipment (PIU)	Set	1	OTM (e-gp)	PD	GOB		Planned Dates Actual Date		Sun-13-Mar-22	Sun-10-Apr-22	Mon-25-Apr-22	Mon-27-Mar-22	Sun-28-Mar-22	Wed-18-Mar-22	66
GD-29	Office Equipment (PIU)	Set	1	OTM (e-gp)	PD	GOB		Planned Dates Actual Date		Sun-13-Mar-22	Sun-10-Apr-22	Mon-25-Apr-22	Mon-27-Mar-22	Sun-28-Mar-22	Wed-18-Mar-22	66
GD-30	Furniture for (PIU)	Lot	1	OTM	PD	GOB		Planned Dates Actual Date		Sun-13-Mar-22	Sun-10-Apr-22	Mon-25-Apr-22	Mon-27-Mar-22	Sun-28-Mar-22	Wed-18-Mar-22	66
Total:																

১

(Signature)

(Signature)

(Signature)

(Signature)

১

(স্বাক্ষর) মনোজ্ঞাঙ্কন জায়েসী

স্বাক্ষরিত

মহাপরিচালক (পরিচালক)

তথ্য ও যোগাযোগ স্বাতন্ত্র্য অধিদপ্তর

আগারগাঁও, ঢাকা-১২০৭।