

Annexure - III (a)

Ref: PPR, 2008

Annual Procurement Plan (for F. Y.2021-22)

Ministry / Division:

Agency:

Procuring Entity Name & Code

Project / Programme Name & Code

Project Implementation Periods

Information and Communication Technology Division	
Department of Information Communication and Technology	
Establishment of Sheikh Russel Digital Labs 2nd Phase	2243 178
Establishment of Sheikh Russel Digital Labs 2nd Phase	
July 2021 - June 2023	

Project Cost (In lakh Taka)

Total	934000000
GoB	
PA	-

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SP-01 (Lot 01)	Training of 12020 Teachers on ICT in Education Literacy Troubleshooting and Maintenance	Nos	4007	OTM (QCBS)	ICTD	GOB		Planned Dates	Mon-27-Sep-21	Mon-15-Nov-21	Mon-13-Dec-21	Sun-19-Dec-21	Tue-21-Dec-21	Sun-26-Dec-21	Sun-2-Jan-22	Thu-6-Jan-22	101	30/Jun/2023
								Planned Days		49	28	6	2	5	7	4		
								Actual Date										
SP-01 (Lot 02)	Training of 12020 Teachers on ICT in Education Literacy Troubleshooting and Maintenance	Nos	4007	OTM (QCBS)	ICTD	GOB		Planned Dates	Mon-27-Sep-21	Mon-15-Nov-21	Mon-13-Dec-21	Sun-19-Dec-21	Tue-21-Dec-21	Sun-26-Dec-21	Sun-2-Jan-22	Thu-6-Jan-22	101	30/Jun/2023
								Planned Days		49	28	6	2	5	7	4		
								Actual Date										
SP-01 (Lot 03)	Training of 12020 Teachers on ICT in Education Literacy Troubleshooting and Maintenance	Nos	4006	OTM (QCBS)	ICTD	GOB		Planned Dates	Mon-27-Sep-21	Mon-15-Nov-21	Mon-13-Dec-21	Sun-19-Dec-21	Tue-21-Dec-21	Sun-26-Dec-21	Sun-2-Jan-22	Thu-6-Jan-22	101	30/Jun/2023
								Planned Days		49	28	6	2	5	7	4		
								Actual Date										
SP-02 (Lot 01)	Training of 12000 Teachers on ICT in Education Literacy Troubleshooting and Maintenance	Nos	4000	OTM (QCBS)	ICTD	GOB		Planned Dates	Mon-27-Sep-21	Mon-15-Nov-21	Mon-13-Dec-21	Sun-19-Dec-21	Tue-21-Dec-21	Sun-26-Dec-21	Sun-2-Jan-22	Thu-6-Jan-22	101	30/Jun/2023
								Planned Days		49	28	6	2	5	7	4		
								Actual Date										
SP-02 (Lot 02)	Training of 12000 Teachers on ICT in Education Literacy Troubleshooting and Maintenance	Nos	4000	OTM (QCBS)	ICTD	GOB		Planned Dates	Mon-27-Sep-21	Mon-15-Nov-21	Mon-13-Dec-21	Sun-19-Dec-21	Tue-21-Dec-21	Sun-26-Dec-21	Sun-2-Jan-22	Thu-6-Jan-22	101	30/Jun/2023
								Planned Days		49	28	6	2	5	7	4		
								Actual Date										
SP-02 (Lot 03)	Training of 12000 Teachers on ICT in Education Literacy Troubleshooting and Maintenance	Nos	4000	OTM (QCBS)	ICTD	GOB		Planned Dates	Mon-27-Sep-21	Mon-15-Nov-21	Mon-13-Dec-21	Sun-19-Dec-21	Tue-21-Dec-21	Sun-26-Dec-21	Sun-2-Jan-22	Thu-6-Jan-22	101	30/Jun/2023
								Planned Days		49	28	6	2	5	7	4		
								Actual Date										
SP-03 (Lot 01)	Training of 12000 Teachers on ICT in Education Literacy Troubleshooting and Maintenance	Nos	4000	OTM (QCBS)	ICTD	GOB		Planned Dates	Mon-27-Sep-21	Mon-15-Nov-21	Mon-13-Dec-21	Sun-19-Dec-21	Tue-21-Dec-21	Sun-26-Dec-21	Sun-2-Jan-22	Thu-6-Jan-22	101	30/Jun/2023
								Planned Days		49	28	6	2	5	7	4		
								Actual Date										
SP-03 (Lot 02)	Training of 12000 Teachers on ICT in Education Literacy Troubleshooting and Maintenance	Nos	4000	OTM (QCBS)	ICTD	GOB		Planned Dates	Mon-27-Sep-21	Mon-15-Nov-21	Mon-13-Dec-21	Sun-19-Dec-21	Tue-21-Dec-21	Sun-26-Dec-21	Sun-2-Jan-22	Thu-6-Jan-22	101	30/Jun/2023
								Planned Days		49	28	6	2	5	7	4		
								Actual Date										
SP-03 (Lot 03)	Training of 12000 Teachers on ICT in Education Literacy Troubleshooting and Maintenance	Nos	4000	OTM (QCBS)	ICTD	GOB		Planned Dates	Mon-27-Sep-21	Mon-15-Nov-21	Mon-13-Dec-21	Sun-19-Dec-21	Tue-21-Dec-21	Sun-26-Dec-21	Sun-2-Jan-22	Thu-6-Jan-22	101	30/Jun/2023
								Planned Days		49	28	6	2	5	7	4		
								Actual Date										
SP-04	Mobile app Development and Launch of Language training software (VashaGuru)	Nos	1	OTM (QCBS)/ (DPM)	ICTD	GOB		Planned Dates	Tue-21-Sep-21	Tue-9-Nov-21	Tue-7-Dec-21	Mon-13-Dec-21	Wed-15-Dec-21	Mon-20-Dec-21	Thu-23-Dec-21	Mon-27-Dec-21	97	30/Jun/2023
								Planned Days		49	28	6	2	5	3	4		
								Actual Date										

ড. ডেনিসা রজিক

উপসচিব

উপ-প্রকল্প পরিচালক (সাধারণ) (অতিরিক্ত দায়িত্ব)
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

মোঃ রেজাউল মাকসুদ জাহেদী
মুগাঙ্গাচিব ও প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

এ. বি. এম. আরশাদ হোসেন
মহাপরিচালক
তথ্য ও যোগাযোগ প্রযুক্তি
আগারগাঁও, ঢাকা-১২০০

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SP-05	Preparation of Training Manual	Nos	1	RFQ	PD	GOB		Planned Dates	Thu-12-Aug-21	Thu-30-Sep-21	Thu-28-Oct-21	Wed-3-Nov-21	Sun-7-Nov-21	Sun-14-Nov-21	Wed-17-Nov-21	Sun-21-Nov-21		30/Jun/2023
								Planned Days		49	28	6	4	7	3	4	101	
								Actual Date										
SP-06 (Lot-01)	Creating Digital Content (on British English)	Nos	70	OTM (QCBS)	PD	GOB		Planned Dates	Thu-12-Aug-21	Thu-30-Sep-21	Thu-28-Oct-21	Wed-3-Nov-21	Sun-7-Nov-21	Sun-14-Nov-21	Wed-17-Nov-21	Sun-21-Nov-21		30/Jun/2023
								Planned Days		49	28	6	4	7	3	4	101	
								Actual Date										
SP-06 (Lot-02)	Creating Digital Content (on ICT)	Nos	70	OTM (QCBS)	PD	GOB		Planned Dates	Thu-12-Aug-21	Thu-30-Sep-21	Thu-28-Oct-21	Wed-3-Nov-21	Sun-7-Nov-21	Sun-14-Nov-21	Wed-17-Nov-21	Sun-21-Nov-21		30/Jun/2023
								Planned Days		49	28	6	4	7	3	4	101	
								Actual Date										
SP-07	Creating Video Documentary	Nos	1	OTM (QCBS)	PD	GOB		Planned Dates	Sun-9-Jan-22	Sun-27-Feb-22	Sun-27-Mar-22	Sun-3-Apr-22	Tue-5-Apr-22	Sun-10-Apr-22	Wed-13-Apr-22	Mon-18-Apr-22		30/Jun/2023
								Planned Days		49	28	7	2	5	3	5	99	
								Actual Date										
SP-08	Creating TVC	Nos	1	OTM (QCBS)	PD	GOB		Planned Dates	Sun-9-Jan-22	Sun-27-Feb-22	Sun-27-Mar-22	Sun-3-Apr-22	Tue-5-Apr-22	Sun-10-Apr-22	Wed-13-Apr-22	Mon-18-Apr-22		30/Jun/2023
								Planned Days		49	28	7	2	5	3	5	99	
								Actual Date										
SP-11 (Lot-01)	Supply Digital Content with Licenses for 300 School of Future (for class 06)	Nos	600	OTM (QCBS)	ICTD	GOB		Planned Dates	Sun-5-Sep-21	Sun-24-Oct-21	Sun-21-Nov-21	Sun-28-Nov-21	Sun-5-Dec-21	Tue-7-Dec-21	Sun-12-Dec-21	Wed-15-Dec-21		30/Jun/2023
								Planned Days		49	28	7	7	2	5	3	101	
								Actual Date										
SP-11 (Lot-02)	Supply Digital Content with Licenses for 300 School of Future (for class 07)	Nos	600	OTM (QCBS)	ICTD	GOB		Planned Dates	Sun-5-Sep-21	Sun-24-Oct-21	Sun-21-Nov-21	Sun-28-Nov-21	Sun-5-Dec-21	Tue-7-Dec-21	Sun-12-Dec-21	Wed-15-Dec-21		30/Jun/2023
								Planned Days		49	28	7	7	2	5	3	101	
								Actual Date										
SP-11 (Lot-03)	Supply Digital Content with Licenses for 300 School of Future (for class 08)	Nos	800	OTM (QCBS)	ICTD	GOB		Planned Dates	Sun-5-Sep-21	Sun-24-Oct-21	Sun-21-Nov-21	Sun-28-Nov-21	Sun-5-Dec-21	Tue-7-Dec-21	Sun-12-Dec-21	Wed-15-Dec-21		30/Jun/2023
								Planned Days		49	28	7	7	2	5	3	101	
								Actual Date										
SP-11 (Lot-04)	Supply Digital Content with Licenses for 300 School of Future (for class 09)	Nos	1000	OTM (QCBS)	ICTD	GOB		Planned Dates	Sun-5-Sep-21	Sun-24-Oct-21	Sun-21-Nov-21	Sun-28-Nov-21	Sun-5-Dec-21	Tue-7-Dec-21	Sun-12-Dec-21	Wed-15-Dec-21		30/Jun/2023
								Planned Days		49	28	7	7	2	5	3	101	
								Actual Date										
SP-11 (Lot-05)	Supply Digital Content with Licenses for 300 School of Future (for class 10)	Nos	1000	OTM (QCBS)	ICTD	GOB		Planned Dates	Sun-5-Sep-21	Sun-24-Oct-21	Sun-21-Nov-21	Sun-28-Nov-21	Sun-5-Dec-21	Tue-7-Dec-21	Sun-12-Dec-21	Wed-15-Dec-21		30/Jun/2023
								Planned Days		49	28	7	7	2	5	3	101	
								Actual Date										
SP-12 (Lot-01)	Training of Teachers in 300 School of Future	Nos	5000	OTM (QCBS)	ICTD	GOB		Planned Dates	Sun-5-Dec-21	Sun-23-Jan-22	Sun-20-Feb-22	Sun-27-Feb-22	Tue-1-Mar-22	Sun-6-Mar-22	Wed-9-Mar-22	Mon-14-Mar-22		30/Jun/2023
								Planned Days		49	28	7	2	5	3	5	99	
								Actual Date										

ড. জেনিসা রড্রিগ
উপসচিব

উপ-প্রকল্প পরিচালক (সাধারণ) (অতিরিক্ত দায়িত্ব)
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

মোঃ রেজাউল মাকসুদ জাহেদী
মুদ্রাসচিব ও প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

এ. বি. এম. আব্বাস হোসেন
অতিরিক্ত সচিব
মহা পরিচালক
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SP-12 (Lot-02)	Training of Teachers in 300 School of Future	Nos	5000	OTM (QCBS)	ICTD	GOB		Planned Dates	Sun-5-Dec-21	Sun-23-Jan-22	Sun-20-Feb-22	Sun-27-Feb-22	Tue-1-Mar-22	Sun-6-Mar-22	Wed-9-Mar-22	Mon-14-Mar-22		30/Jun/2023
								Planned Days		49	28	7	2	5	3	5	99	
								Actual Date										
SP-12 (Lot-03)	Training of Teachers in 300 School of Future	Nos	5000	OTM (QCBS)	ICTD	GOB		Planned Dates	Sun-5-Dec-21	Sun-23-Jan-22	Sun-20-Feb-22	Sun-27-Feb-22	Tue-1-Mar-22	Sun-6-Mar-22	Wed-9-Mar-22	Mon-14-Mar-22		30/Jun/2023
								Planned Days		49	28	7	2	5	3	5	99	
								Actual Date										
SP-13	Development of Monitoring Dashboard for SRDL	Nos	1	OTM (QCBS)	PD	GOB		Planned Dates	Tue-17-Aug-21	Tue-5-Oct-21	Tue-2-Nov-21	Mon-8-Nov-21	Wed-10-Nov-21	Mon-15-Nov-21	Thu-18-Nov-21	Mon-22-Nov-21		30/Jun/2023
								Planned Days		49	28	6	2	5	3	4	97	
								Actual Date										
				Total														

২৭.৬.২০২১

ড. ভেনিসা রজিক
উপসচিব

উপ-প্রকল্প পরিচালক (সাধারণ) (অতিরিক্ত দায়িত্ব)
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

মোঃ রেজাউল মাকসুদ জাহেদী
মুগাসচিব ও প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

শ্রী. বি. এম. আরশাদ হোসেন
অতিরিক্ত সচিব
মহাপরিচালক
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭

Annexure - III (a)

Ref: PPR, 2008

Annual Procurement Plan (for F. Y.2021-22)

Ministry / Division:	Information and Communication Technology Division
Agency:	Department of Information Communication and Technology
Procuring Entity Name & Code	Establishment of Sheikh Russel Digital Labs 2243 178
Project / Programme Name & Code	Establishment of Sheikh Russel Digital Labs
Project Implementation Periods	July 2020 - June 2023

Project Cost (In lakh Taka)

Total	934000000
GoB	
PA	-

Package No	Description of Procurement Package GOODS(For PIU)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Computers with related Devices	Nos	31	OTM	PD	GOB		Planned Dates		Thu-8-Jul-21	Thu-5-Aug-21	Thu-12-Aug-21	Thu-26-Aug-21	Tue-31-Aug-21	Sun-12-Sep-21	-	22/Sep/21
								Planned Days			28	7	14	5	12	66	10
								Actual Date									
GD-2	Telephone	Nos	4	RFQ	PD	GOB		Planned Dates		Mon-12-Jul-21	Mon-9-Aug-21	Mon-16-Aug-21	Mon-30-Aug-21	Sun-5-Sep-21	Thu-16-Sep-21	-	26/Sep/21
								Planned Days			28	7	14	6	11	66	10
								Actual Date									
GD-3	Electronic Equipment's	Nos	11	OTM	PD	GOB		Planned Dates		Sun-18-Jul-21	Sun-15-Aug-21	Sun-22-Aug-21	Sun-5-Sep-21	Sun-12-Sep-21	Thu-23-Sep-21	-	3/Oct/21
								Planned Days			28	7	14	7	11	67	10
								Actual Date									
GD-4	Furniture (21Table, 46 Chair, 05 Side Rack, 05 Cabinet, 05 Almirah, 04 Sofaset with 03 centre Table, Thai Glass Partition, Carpeting, False ceiling, Door and Curtain)	Nos	90	OTM	PD	GOB		Planned Dates		Sun-25-Jul-21	Sun-22-Aug-21	Sun-29-Aug-21	Sun-12-Sep-21	Sun-19-Sep-21	Thu-30-Sep-21	-	10/Oct/21
								Planned Days			28	7	14	7	11	67	10
								Actual Date									
GD-5	Microbus, Private car/Jeep	Nos	3	OTM/DPM	PD	GOB		Planned Dates		Wed-18-Aug-21	Sun-19-Sep-21	Sun-26-Sep-21	Sat-9-Oct-21	Thu-14-Oct-21	Mon-25-Oct-21	-	24/Nov/21
								Planned Days			32	7	13	5	11	68	30
								Actual Date									
Total:																	

২৯.৬.২০২১

ড. ভেনিসা রজিক
উপসচিব

উপ-প্রকল্প পরিচালক (সাধারণ) (অতিরিক্ত দায়িত্ব)
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

মোঃ রেজাউল মাকসুদ জাহেদী
মুগদটির ও প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

এ. বি. এম. আব্বাস হোসেন
অতিরিক্ত সচিব
মহাপরিচালক
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭