

Annexure - III (a)

Ref: PPR, 2008

Annual Procurement Plan (for F. Y.2022-23)

Ministry / Division:	Information and Communication Technology Division
Agency:	Department of Information Communication and Technology
Procuring Entity Name & Code	Establishment of Sheikh Russel Digital Labs 2243 178
Project / Programme Name & Code	Establishment of Sheikh Russel Digital Labs
Project Implementation Periods	July 2020 - June 2024

Project Cost (In lakh Taka)

Total	93618.69
GoB	
PA	-

Package No	Description of Procurement Package GOODS(For PIU)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-25 (Lot-01)	Procurement of furniture for 150 schools of future	Nos	2625	OTM	PD	GOB		Planned Dates		Thu-27-Apr-23	Thu-25-May-23	Thu-1-Jun-23	Thu-15-Jun-23	Thu-22-Jun-23	Mon-3-Jul-23	-	2/Aug/23
								Planned Days			28	7	14	7	11	67	30
								Actual Date									
GD-25 (Lot-02)	Procurement of furniture for 150 schools of future	Nos	2625	OTM	PD	GOB		Planned Dates		Thu-27-Apr-23	Thu-25-May-23	Thu-1-Jun-23	Thu-15-Jun-23	Thu-22-Jun-23	Mon-3-Jul-23	-	2/Aug/23
								Planned Days			28	7	14	7	11	67	30
								Actual Date									
GD-26 (Lot-01)	Procurement of educational materials related to 4th Industrial Revolution for School of Future (Robotis Instrument)	Nos	1350	OTM/DPM	ICTD	GOB		Planned Dates		Tue-2-May-23	Mon-5-Jun-23	Mon-12-Jun-23	Mon-26-Jun-23	Mon-3-Jul-23	Thu-13-Jul-23	-	12/Aug/23
								Planned Days			34	7	14	7	10	72	30
								Actual Date									
GD-26 (Lot-02)	Procurement of educational materials related to 4th Industrial Revolution for School of Future (Robotis Instrument)	Nos	1350	OTM/DPM	ICTD	GOB		Planned Dates		Tue-2-May-23	Mon-5-Jun-23	Mon-12-Jun-23	Mon-26-Jun-23	Mon-3-Jul-23	Thu-13-Jul-23	-	12/Aug/23
								Planned Days			34	7	14	7	10	72	30
								Actual Date									
Total:																	

৯ জুলাই ২০২৩
 মোঃ জাহিদুল ইসলাম
 সহকারী প্রোগ্রামার
 শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প
 (২য় পর্যায়) তথ্য ও যোগাযোগ প্রযুক্তি
 অধিদপ্তর, আগারগাঁও, ঢাকা।

১২-০৭-২৩
 মির্জা মুরাদ হাসান বেগ
 উপ প্রকল্প পরিচালক
 শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)
 তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

২৪/৭/২৩
 এস, এ, এম, রফিকুল্লাহী
 যুগ্মসচিব ও প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
 শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)
 তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

২২-৮-২৩
 মোঃ মোস্তফা কামাল
 (অতিরিক্ত সচিব)
 মহাপরিচালক
 তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর
 আগারগাঁও, ঢাকা-১২০৭।

Annual Procurement Plan (for F. Y.2022-23)

Ministry / Division:
Agency:
Procuring Entity Name & Code
Project / Programme Name & Code
Project Implementation Periods

Information and Communication Technology Division	
Department of Information Communication and Technology	
Establishment of Sheikh Russel Digital Labs 2nd Phase	2243 178
Establishment of Sheikh Russel Digital Labs 2nd Phase	
July 2020 - June 2024	

Project Cost (In lakh Taka)	
Total	93618.69
GoB	
PA	-

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
SP-06 (Lot-01)	Creating Digital Content (on British English)	Nos	80	OTM (QCBS)	PD	GOB		Planned Dates	Thu-11-Aug-22	Thu-29-Sep-22	Thu-27-Oct-22	Wed-2-Nov-22	Sun-6-Nov-22	Sun-13-Nov-22	Wed-16-Nov-22	Sun-20-Nov-22		30/Jun/2023
								Planned Days		49	28	6	4	7	3	4	101	
								Actual Date										
SP-06 (Lot-02)	Creating Digital Content (on ICT)	Nos	60	OTM (QCBS)	PD	GOB		Planned Dates	Sun-22-Jan-23	Sun-12-Mar-23	Sun-9-Apr-23	Sun-16-Apr-23	Thu-20-Apr-23	Thu-27-Apr-23	Sun-30-Apr-23	Thu-4-May-23		30/Jun/2023
								Planned Days		49	28	7	4	7	3	4	102	
								Actual Date										
SP-12 (Lot-01)	Training of Teachers in 300 School of Future	Nos	7500	OTM (QCBS)	ICTD	GOB		Planned Dates	Sun-14-May-23	Sun-2-Jul-23	Sun-30-Jul-23	Sun-6-Aug-23	Tue-8-Aug-23	Sun-13-Aug-23	Wed-16-Aug-23	Mon-21-Aug-23		30/Jun/2023
								Planned Days		49	28	7	2	5	3	5	99	
								Actual Date										
SP-12 (Lot-02)	Training of Teachers in 300 School of Future	Nos	7500	OTM (QCBS)	ICTD	GOB		Planned Dates	Sun-14-May-23	Sun-2-Jul-23	Sun-30-Jul-23	Sun-6-Aug-23	Tue-8-Aug-23	Sun-13-Aug-23	Wed-16-Aug-23	Mon-21-Aug-23		30/Jun/2023
								Planned Days		49	28	7	2	5	3	5	99	
								Actual Date										
SP-15 (lot-01)	Python programming training for students in 100 schools of future	Nos	9000	OTM (QCBS)	ICTD	GOB		Planned Dates	Wed-15-Mar-23	Wed-3-May-23	Wed-31-May-23	Wed-7-Jun-23	Sun-11-Jun-23	Sun-18-Jun-23	Wed-21-Jun-23	Mon-26-Jun-23		30/Jun/2023
								Planned Days		49	28	7	4	7	3	5	103	
								Actual Date										
SP-15 (lot-02)	Python programming training for students in 100 schools of future	Nos	9000	OTM (QCBS)	ICTD	GOB		Planned Dates	Wed-15-Mar-23	Wed-3-May-23	Wed-31-May-23	Wed-7-Jun-23	Sun-11-Jun-23	Sun-18-Jun-23	Wed-21-Jun-23	Mon-26-Jun-23		30/Jun/2023
								Planned Days		49	28	7	4	7	3	5	103	
								Actual Date										
SP-15 (lot-03)	Python programming training for students in 100 schools of future	Nos	9000	OTM (QCBS)	ICTD	GOB		Planned Dates	Wed-15-Mar-23	Wed-3-May-23	Wed-31-May-23	Wed-7-Jun-23	Sun-11-Jun-23	Sun-18-Jun-23	Wed-21-Jun-23	Mon-26-Jun-23		30/Jun/2023
								Planned Days		49	28	7	4	7	3	5	103	
								Actual Date										
SP-17	Development of Digital Content Repository System	Nos	1	OTM (QCBS)	PD	GOB		Planned Dates	Sun-29-Jan-23	Mon-20-Mar-23	Mon-17-Apr-23	Mon-24-Apr-23	Sun-30-Apr-23	Thu-4-May-23	Sun-7-May-23	Thu-11-May-23		30/Jun/2024
								Planned Days		50	28	7	6	4	3	4	102	
								Actual Date										
Total																		

Zalid
10/04/2023
মোঃ জাহিদুল ইসলাম
সহকারী প্রোগ্রামার
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প
(২য় পর্যায়) তথ্য ও যোগাযোগ প্রযুক্তি
অধিদপ্তর, আগারগাঁও, ঢাকা।

Murad
12-04-23
মির্জা মুরাদ হাসান বেগ
উপ প্রকল্প পরিচালক
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

Rafiqul
স্বাক্ষর
এস, এ, এম, রফিকুল্লাহী
যুগ্মসচিব ও প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

Moshfiq
মোঃ মোস্তফা কামাল
(অতিরিক্ত সচিব)
মহাপরিচালক
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর
আবদুলগণ্ডা, ঢাকা-১২০৭।