Annexure - III (a)

Ref: PPR, 2008

Annual Procurement Plan (for F. Y.2021-22)

Ministry / Division: Information and Communication Technology Division Project Cost (In lakh Taka)
Agency: Department of Information Communication and Technology Total 934000000
Procuring Entity Name & Code Establishment of Sheikh Russel Digital Labs 2nd Phase 2243 178 GoB
Project / Programme Name & Code Establishment of Sheikh Russel Digital Labs 2nd Phase PA -
Project Implementation Periods July 2021 - June 2023
Procure-
FRE Contract b . Financial Total Time :
Description of Procument Package i ment . | Source | Estd. Cost . Technical Technical e Time for
Package Unit Quantit Method Approvin of (in Lakh Time Code Advertise EOI Issue RFP Proposal Proposal Prop_csal Negotiation Approval Signing of £ Completion
No, Yy g for Process T ; Opening & Contract Contract
SERVICES & ? Funds Taka) Opening Evaluation : = of Contract
Type Authority Evaluation Signature
1 2 3 4 5 6 7 ) 9 10 11 12 13 14 15 16 17 18 19
Training of 12020 Teachers on ICT in Planned Dates  [Mon-27-Sep-21 Mon-15-Nov-21 Mon-13-Dec-21 Sun-18-Dec-21 Tue-21-Dec-21 Sun-26-Dec-21 Sun-2-Jan-22 Thu-6-Jan-22
SP-01 : 3 . 0oT™
Education Literacy Troubleshooting and Nos 4007 ICTD GOB Planned Days 49 28 6 2 5 7 4 101 30/un/2023
(Lot 01) ; (QCBS)
Maintenance Actual Date
Shut Training of 12020 Teachers on ICT in Planned Dates | Mon-27-Sep-21 Mon-15-Nov-21 | Mon-13-Dec-21 |  Sun-19-Dec-21 Tue-21-Dec-21 | Sun-26-Dec-21 | Sun-2-Jan-22 Thu-6-Jan-22 30un/2023
(Lot 02) Education Literacy Troubleshooting and Nos 4007 (ggsh;) 1CTD GOB Planned Days 49 28 5 2 5 7 Z 107
Maintenance Actual Date
i Tra\'ning of .12020 Teachers on I.CT in = Planned Dates  |Mon-27-Sep-21 Mon-15-Nov-21 | Mon-13-Dec-21 |  Sun-19-Dec-21 Tue-21-Dec-2! | Sun-26-Dec-2! | Sun-2-Jan-22 Thu-6-Jan-22 30/un/2023
Education Literacy Troubleshooting and Nos 4006 ICTD GOB Planned Days 49 28 6 2 5 7 4 101
(Lot 03) : (QCBS)
Maintenance Actual Date
S Training of 12000 Teachers on ICT in i Planned Dates  Mon-27-Sep-21 Mon-15-Nov-21 | Mon-13-Dec-21 Sun-18-Dec-21 Tue-21-Dec-21 | Sun-26-Dec-2! | Sun-2-Jan-22 Thu-6-Jan-22 300un2023
A Education Literacy Troubleshooting and Nos 4000 i ICTD GOB Planned Days 49 28 6 2 5 7 4 101
(Lot 01) : (QCBS)
Maintenance Actual Date
in s Training of 12000 Teachers on ICT in Planned Dates |Mon-27-Sep-21 Mon-15-Nov-21 | Mon-13-Dec-21 |  Sun-19-Dec-21 Tue-21-Dec-21 | Sun-26-Dec-21 | Sun-2-Jan-22 Thu-6-Jan-22 304un/2023
(Lot 02) Education Literacy Troubleshooting and Nas 4000 (C?(.Zr!;dS) ICTD GOB Planned Days 49 28 6 2 5 7 4 101
Maintenance Actual Date
b Training of 12000 Teachers on ICT in Planned Dates  |Mon-27-Sep-21 Mon-15-Nov-21 | Mon-13-Dec-21 |  Sun-19-Dec-21 Tue-21-Dec-21 | Sun-26-Dec21 | Sun-2-Jan-22 Thu-6-Jan-22 304un/2023
(ch 03) Education Literacy Troubleshooting and Nos 4000 ((?CT:S) ICTD GOB Planned Days 48 28 6 2 5 7 4 101
Maintenance Actual Date
i Training of 12000 Teachers on ICT in i Planned Dates  [Mon-27-Sep-21 Mon-15-Nov-21 | Mon-13-Dec-21 |  Sun-19-Dec-21 Tue-21-Dec-21 | Sun-26-Dec-21 | Sun-2-Jan-22 Thu-6-Jan-22 30/un/2023
(Lot 01) Education Literacy Troubleshooting and | Nos 4000 (QC;S) ICTD GOB Planned Days 48 28 6 2 5 7 4 101
Maintenance Actual Date
Rl Training of 12000 Teachers on ICT in 5 IPlanned Dates | Mon-27-Sep-21 Mon-15-Nov-21 | Mon-13-Dec-21 |  Sun-19-Dec-21 Tue-21-Dec-21 | Sun-26-Dec21 | Sun-2-Jan-22 Thu-6-Jan-22 300un/2023
(lot- 02) |Education Literacy Troubleshooting and | Nos 4000 (Qgé\:ls) ICTD GOB Planned Days 49 28 6 2 5 7 4 101
Maintenance Actual Date
Training of 12000 Teachers on ICT in Planned Dates  |Mon-27-Sep-21 Mon-15-Nov-21 Mon-13-Dec-21 Sun-19-Dec-21 Tue-21-Dec-21 Sun-26-Dec-21 Sun-2-Jan-22 Thu-6-Jan-22
SP-03 f 3 ] oT™ 30Muni2023
Education Literacy Troubleshooting and Nos 4000 ICTD GOB Planned Days 49 28 6 2 5 7 4 101
(lot 03) 3 (QCBS)
Maintenance Actual Date
} Planned Dates | Tue-21-Sep-21 Tue-9-Nov-21 Tue-7-Dec-21 Mon-13-Dec-21 Wed-15-Dec-21 | Mon-20-Dec-21 | Thu-23-Dec-21 Mon-27-Dec-21
Mobile app Development and Launch of o 30Ayp(2023
SP-04 P LYEIo Nos 1 (QCBSY ICTD GOB Planned Days 43 28 6 2 5 3 4 97
Language training software (VashaGuru) (DPM) TR
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Procure- t o
Contract . 4 Financial Total Time =
Description of Procument Package ; ment .~ | Source | Estd. Cost i Technical Technical sier Time for
Package Unit Quantit Method fpprovin of (in Lakh inte Cade Advertise EOI Issue RFP Proposal Proposal Prop'osal Negotiation Approval Sianing of; Lo Completion
Ne; SERVICES Y & 9 Funds Taka) foriProcess Opening Evaluation Opening & Conbiact Contrack of Contract
Type Authority P Evaluation Signature
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Planned Dates | Thu-12-Aug-21 Thu-30-Sep-21 Thu-28-Oct-21 Wed-3-Nov-21 Sun-7-Nov-21 Sun-14-Nov-21 | Wed-17-Nov-21 Sun-21-Nov-21
SP-05 |Preparation of Training Manual Nos 1 RFQ PD GOB Planned Days 49 28 6 4 7 3 4 101 30/un/2023
Actual Date
X i o Planned Dates | Thu-12-Aug-21 Thu-30-Sep-21 Thu-28-Oct-21 Wed-3-Nov-21 Sun-7-Nov-21 Sun-14-Nov-21 | Wed-17-Nov-21 Sun-21-Nov-21 304un/2023
SP-06 Creapng Digital Content (on British Nos 70 O™ PO cOB Planned Days 19 78 6 7 7 3 7 01
(Lot-01) |English) (QCBS)
Actual Date
Planned Dates [ Thu-12-Aug-21 Thu-30-Sep-21 Thu-28-Oct-21 Wed-3-Nov-21 Sun-7-Nov-21 Sun-14-Nov-21 | Wed-17-Nov-21 Sun-21-Nov-21 30un/2023
SP-06 e h OTM 6 2 3 2 07 un
Creating Digital Content (on ICT) Nos 70 PD GOB Planned Days 49 28 7
(Lot-02) (QCBS)
Actual Date
Planned Dates |Sun-8-Jan-22 Sun-27-Feb-22 | Sun-27-Mar-22 Sun-3-Apr-22 Tue-5-Apr-22 Sun-10-Apr-22 | Wed-13-Apr-22 Mon-18-Apr-22
SP-07 |Creating Video Documentary Nos deie, gg:s) PD GOB Planned Days 49 28 7 2 5 3 5 99 30Wun/2023
Actual Date
Planned Dates  |Sun-S-Jan-22 Sun-27-Feb-22 Sun-27-Mar-22 Sun-3-Apr-22 Tue-5-Apr-22 Sun-10-Apr-22 | Wed-13-Apr-22 Mon-18-Apr-22
SP-08 |Creating TVC Nos 1 (SCTB";) PD GOB Planned Days 49 2 7 2 5 3 5 99 /2023
Actual Date
Sl G i i Planned Dates  |Sun-5-Sep-21 Sun-24-Oct-21 Sun-21-Nov-21 Sun-28-Nov-21 Sun-5-Dec-21 Tue-7-Dec-21 Sun-12-Dec-21 Wed-15-Dec-21 301un/2023
SP-11 upply Digital Content with Licenses for N o™ D
(Lot-01) (300 School of Future (for class 06) ) Ay e Bl Elibied B 49 3 7 z 2 5 3 Al
Actual Date
Supply Digital € th L f Planned Dates  |Sun-5-Sep-21 Sun-24-Oct-21 Sun-21-Nov-21 Sun-28-Nov-21 Sun-5-Dec-21 Tue-7-Dec-21 Sun-12-Dec-21 Wed-15-Dec-21 301un/2023
SP-11 upply Digital Content with Licenses for OoTM Plarinad Dave 49 78 7 7 2 5 3 0
(Lot-02) 300 School of Future (for class 07) sl R i R L,
Actual Date
Suoply Digital & il ¢ Planned Dates | Sun-5-Sep-21 Sun-24-Oct-21 Sun-21-Nov-21 Sun-28-Nov-21 Sun-5-Dec-21 Tue-7-Dec-21 Sun-12-Dec-21 Wed-15-Dec-21 304un/2023
SP-11 (lot-|Supply Digital Content with Licenses for oT™ Planned Days 9 8 7 7 2 5 3 01
03) 300 School of Future (for class 08) ow | O s CETR oo Y
Actual Date
Al AR : o Planned Dates | Sun-5-Sep-21 Sun-24-Oct-21 Sun-21-Nov-21 Sun-28-Nov-21 Sun-5-Dec-21 Tue-7-Dec-21 | Sun-12-Dec-21 Wed-15-Dec-21 304un/2023
SP-11 (lot-|{Supply Digital Content with Licenses for 0 B Planned Davs 29 28 7 7 2 5 3 01
04) 300 School of Future (for class 09) oS o0 (QCBS) 1610 &0 y
Actual Date
Planned Dates  |Sun-5-Sep-21 Sun-24-Oct-21 Sun-21-Nov-21 Sun-28-Nov-21 Sun-5-Dec-21 Tue-7-Dec-21 Sun-12-Dec-21 Wed-15-Dec-21 30un/2023
SP-11 (lot-|Supply Digital Content with Licenses for 0OT™
1000 GOB Planned Days 49 28 7 7 2 5 3 101
05) 300 School of Future (for class 10) N (QCBS) Ll !
Actual Date
Planned Dates  |Sun-5-Dec-21 Sun-23-Jan-22 Sun-20-Feb-22 Sun-27-Feb-22 Tue-1-Mar-22 Sun-6-Mar-22 Wed-9-Mar-22 Mon-14-Mar-22
SP-12  |Training of Teachers in 300 School of OTM
(Lot-01) |Future Nos 5000 (QCBS) ICTD GoB Planned Days 49 28 yi 2 5 3 5 99 30/dun/2023
Actual Date /
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Procure- | oo ntract Financial Total Time
Description of Procument Package ; ment .| Source | Estd. Cost £ Technical Technical s Ll Time for
Package Unit Quantit Method Approvin of (in Lakh iimg cods Advertise EOI Issue RFP Proposal Proposal Proplosal Negotiation Approval Slaning of to Completion
o SERVICES ¥ & g Funds | Taka) | fof Process Opening Evaluation Gpaning & : 2l Contract | o Contract
Type Authority Evaluation Signature
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Planned Dates  [Sun-5-Dec-21 Sun-23-Jan-22 Sun-20-Feb-22 Sun-27-Feb-22 Tue-1-Mar-22 Sun-6-Mar-22 Wed-9-Mar-22 Mon-14-Mar-22
SP-12  |Training of Teachers in 300 School of OTM
i Futureg Nos | 5000 | o | ICTD | GOB Plarned D 49 %8 7 9 5 3 5 99 304un/2023
Actual Date
Planned Dates  |Sun-5-Dec-21 Sun-23-Jan-22 Sun-20-Feb-22 Sun-27-Feb-22 Tue-1-Mar-22 Sun-6-Mar-22 Wed-9-Mar-22 Mon-14-Mar-22
SP-12  |Training of Teachers in 300 School of oM
Nos 5000 ICTD GOB Planned Days 49 28 7 2 5 3 5 99 30Mun/2023
(Lot-03) |Future 0 (QCBS) u
Actual Date
i Planned Dates | Tue-17-Aug-21 Tue-5-Cet-21 Tue-2-Nov-21 Mon-8-Nov-21 Wed-10-Nov-21 [ Mon-15-Nov-21 | Thu-18-Nov-21 Mon-22-Nov-21
5p-13 Development of Monitoring Dashboard for Nos 1 O™ PD GOB Planned Days 49 28 5 2 5 3 4 a7 30/0un/2023
SRDL (QCBS)
Actual Date
Total
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Annexure - III (a)

Ref: PPR, 2008

:

Annual Procurement Plan (for F. Y.2021-22)

Ministry / Division:

Information and Communication Technology Division

Project Cost (In lakh Taka)

Agency: Department of Information Communication and Technology Total 934000000
Procuring Entity Name & Code Establishment of Sheikh Russel Digital Labs 2243 178 GoB
Project / Programme Name & Code Establishment of Sheikh Russel Digital Labs PA -
Project Implementation Periods July 2020 - June 2023
Package No Description of Procument Package Unit | Quantity [ Procure- | Contract [Sour| Estd. |Time Code for | Not used Invite/ Tender Opening Tender Approval to Notification of Signing of Total Time | Time for
ment |Approving| ce | Cost(in Process in Goods |Advertise Tender Evaluation Award Award Contract to Contract | Completion
GOODS(For PIU) Method & | Authority| of Lakh Signature | of Contract
Type Fund| Taka)
s
1! 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned Dates Thu-8-Jul-21 Thu-5-Aug-21 | Thu-12-Aug-21 | Thu-26-Aug-21 | Tue-31-Aug-21 Sun-12-Sep-21 - 22/Sep/21
GD-1 Computers with related Devices Nos 31 OTM PD GOB Planned Days 28 7 14 5 12 66 10
Actual Date
Planned Dates Mon-12-Jul-21 | Mon-9-Aug-21 | Mon-16-Aug-21 | Mon-30-Aug-21 Sun-5-Sep-21 | Thu-16-Sep-21 - 26/Sep/21
GD-2 Telephone Nos 4 RFQ PD GOB Planned Days 28 7 14 6 11 66 10
Actual Date
Planned Dates Sun-18-Jul-21 | Sun-15-Aug-21 | Sun-22-Aug-21 | Sun-5-Sep-21 Sun-12-Sep-21 | Thu-23-Sep-21 - 3/0ct/21
GD-3 Electronic Equipment’s Nos 11 0TM PD GOB Planned Days 28 7 14 7 11 67 10
Actual Date
Furniture (21Table, 46 Chair, 05 Side Rack, Planned Dates Sun-25-Jul-21 | Sun-22-Aug-21 | Sun-29-Aug-21 | Sun-12-Sep-21 Sun-19-Sep-21 | Thu-30-Sep-21 - 10/0ct/21
05 Cabinet,05 Almirah, 04 Sofaset with 03 Planned Days 28 7 14 7 11 67 10
604 lcentre TabEe, Thai Glass Partition, Carpeting, hesln 0 2T | SO8 :
False ceiling, Door and Curtain) Actiial Date
Planned Dates Wed-18-Aug-21 | Sun-19-Sep-21 | Sun-26-Sep-21 Sat-9-Oct-21 | Thu-14-Oct-21 | Mon-25-Oct-21 - 24/Nov/21
GD-5 Microbus, Private car/Jeep Nos 3 OTM/DPM PD GOB Planned Days 32 7 13 5 11 68 30
Actual Date /s
Total: )—-
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