

**Annual Procurement Plan (for F. Y. 2023-24)**

Annexure - III (C)  
Part BPA, 2023

Ministry / Division:	Information and Communication Technology Division
Agency:	Department of Information and Communication Technology
Procuring Entity Name & Code	Her Power Project: Empowerment of Women Through ICT Frontier Initiative
Project / Programme Name & Code	Her Power Project: Empowerment of Women Through ICT Frontier Initiative
Project Implementation Periods	July 2022 - June 2025

Project Code (in the TMS)	2023
GOB	2023/23
PA	

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Turn	Contract Approving Authority	Source of Funds	Est'd Cost (in Lakh Taka)	Time Code for Process		Advertiser EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
								Planned Dates	Actual Date											
1	SERVICES	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
SP-31	AV সিস্টেম	Nos	3	QCBS	PD	GOB	30.00	Planned Dates	5-Jul-23	26-Jul-23	23-Aug-23	30-Aug-23	6-Sep-23	13-Sep-23	17-Sep-23	4	21	29	29-Jun-23	
								Actual Date												
SP-32	সফটওয়্যার প্রকল্প	Nos	3	QCBS	PD	GOB	140.00	Planned Dates	5-Jul-23	26-Jul-23	23-Aug-23	30-Aug-23	6-Sep-23	13-Sep-23	17-Sep-23	4	21	29	29-Jun-23	
								Actual Date												
<b>Total</b>							170.00													

  
০৫/৭/২৩

**সায়হানা ইসলাম**  
সকল পরিচালক (উপসচিব) (অতিরিক্ত দায়িত্ব)  
যদি পাওয়ার প্রকল্প: স্বার্থের সহায়তায় নারীর ক্ষমতায়ন

  
০৫/৬/২৩

**সোম সোজফা কান্দাকার**  
(অতিরিক্ত সচিব)  
মহাপরিচালক  
যদি ও কোম্পানি স্বার্থে অধিনায়ক  
আগারথিও, ঢাকা-১২০৭

## Annual Procurement Plan (for F. Y. 2023-24)

Annexure - III (a)  
Ref. No. 2558

Ministry / Division:	Information and Communication Technology Division
Agency:	Department of Information and Communication Technology
Procuring Entity Name & Code	Her Power Project: Empowerment of Women Through ICT Frontier Initiative 223046200
Project / Programme Name & Code	Her Power Project: Empowerment of Women Through ICT Frontier Initiative
Project Implementation Periods	July 2022 - June 2025

Project Cost (In Lakh Taka)	
Total	256.0252
GOB	256.0252
PA	-

Package No	Description of Procurement Package (GOODS/For PU)	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1			3														
GD-5	স্বাভাবিক পদ্ধতিতে জনপ্রিয় নাটক (Popular Theater) প্রকল্প	Nos	1	OTM	PD	GOB	20.00	Planned Dates Planned Days		2-Jul-23	16-Jul-23 14	30-Jul-23 14	6-Aug-23 7	13-Aug-23 7	2-Sep-23 20	50	30-Sep-23
GD-6	স্বাভাবিক পদ্ধতিতে জনপ্রিয় নাটক (Popular Theater) প্রকল্প	Nos	130000	OTM	PD	GOB	19.50	Planned Dates Planned Days Actual Date		2-Jul-23	16-Jul-23 14	30-Jul-23 14	6-Aug-23 7	11-Aug-23 5	31-Aug-23 20	50	30-Aug-23
Total:							39.50										

স্বাভাবিক পদ্ধতিতে জনপ্রিয় নাটক  
প্রকল্পের পরিচালক (উপসচিব) (প্রতিরিক্ত দায়িত্ব)  
যদি পাওয়ার প্রকল্পের প্রকল্পের পরিচালক

স্বাভাবিক পদ্ধতিতে জনপ্রিয় নাটক  
প্রকল্পের পরিচালক  
(অতিরিক্ত দায়িত্ব)  
স্বাভাবিক পদ্ধতিতে জনপ্রিয় নাটক  
প্রকল্পের পরিচালক  
(অতিরিক্ত দায়িত্ব)  
স্বাভাবিক পদ্ধতিতে জনপ্রিয় নাটক  
প্রকল্পের পরিচালক  
(অতিরিক্ত দায়িত্ব)