


Annual Work Plan (for F. Y. 2023-24)

Ministry / Division:	Information and Communication Technology Division											
Agency:	Department of Information Communication and Technology											
Procuring Entity Name	Establishing Digital Connectivity											
Project / Programme Name	Establishing Digital Connectivity											
Project Implementation Periods	December 2021 - November 2025											

Component	Category of Procurement	Description	Total nos. of Package	Budget (Lac) BDT	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	
End User Connectivity	Service	District wise 1,09,244 each connection	37 each	38,235.40	RFP Received on 10-07-2023 & Tech. Evaluation	Fin. Evaluation and Negotiation & Approval + Contract	WIP	WIP	Completion								
SRDL	Goods	Supply of furniture	8 each	16,050.00	Tender published 08-07-2023	Tender Opening On 06-08-2023 and Evaluation	Approval & NOA+Contract	Completion									
LGED	Works	Vertical Extension of SET Centre	491	68,862.75	Tender published & Opening	Tech. Evaluation	Approval NoA & Contract	WIP	WIP	WIP	WIP	WIP	WIP	WIP	WIP	Completion	
SET Centre	Goods	Common IT Infrastructure Furniture	1	1,956.58	Tender published 08-07-2023	Tender Opening On 06-08-2023 and Evaluation	Approval & NOA+Contract	WIP	WIP	WIP	WIP	WIP	WIP	WIP	WIP	WIP	Completion
PIU	Goods	Computer and Accessories	1	347.10	Preparation of Technical Specification+ Estimated Cost	Tender will be published after DPP revision due shortage of funds	Tender published	Tender Opening and Evaluation	Approval & NOA+Contract	WIP	WIP	Completion					
PIU	Goods	Network Equipment	1	5.00	RFQ Invite	Opening+Evaluation+approval+Work Order	Completion	-	-	-	-	-	-	-	-	-	-
PIU	Goods	Electrical Equipment	1	12.10	Tender published & Opening	Tech. Evaluation	Approval, NoA & Contract	Completion	-	-	-	-	-	-	-	-	-
PIU	Goods	Office equipment	1	10.87	Tender published & Opening	Tech. Evaluation	Approval, NoA & Contract	Completion	-	-	-	-	-	-	-	-	-
PIU	Goods	Furniture	1	145.50	Tender published & Opening	Tech. Evaluation	Approval, NoA & Contract	WIP	Completion	-	-	-	-	-	-	-	-



 প্রকৌ. প্রনব কুমার সাহা

 প্রকল্প পরিচালক

 ডিজিটাল সংযোগ প্রাপন (ইতিসি) প্রকল্প

 তথা ও যোগাযোগ প্রযুক্তি অধিদপ্তর